

SUGGESTED TIME SCHEDULE

SENNEP SITE



February 18 - 22

Presentation and discussion
Project planning
Signing off contract
Sign-off sitemap

February 25 - 29

Design concept starts

March 3 - 7

Design concept continues

March 10 - 14

Presentation of design concept on March 10th
Feedback
Design development starts on March 11th
Implementation feedback
Examples content to be handed over on March 13th

March 17 - 21

Presentation designs on March 17th
Feedback
Content to be handed over on March 20th
Detail design

March 24 - 28

Technical and functional specifications drafted
Development of wireframes
Final design

March 31 – April 4

Flash programming starts

April 7 - 11

Flash programming continues

April 14 - 18

Flash programming continues
Database programming starts

April 21 - 25

Flash programming continues
Database programming continues
Database integration

April 28 – May 2

Testing
Website launch on May 2nd

COSTS

SENNEP SITE

	DAYS	RATE	COST
Project scoping	2	£500	£1000
Concept design	10	£500	£5000
Design & art direction	4	£500	£2000
Detailed design & implementation	5	£500	£2500
Flash Build	20	£500	£10000
Database build	10	£500	£5000
Testing	4	£200	£800
Project management	5	£500	£2500
			£28800